
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/11/2013

ESTIMATE SUMMARY 16:11:30

CONTID: C19034         ESTIMATE NO: 0010 PROG 2005

PCN: 19034-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TWIN TUNNELS WIDENING CONST-PK PERCENT TIME:

PROJECT NO: IM0703-389                    

TWIN TUNNELS WIDENING CONST-PK1

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

KRAEMER/OBAYASHI JV PAY PERIOD ENDING 05/25/2013 DATE TIME STARTED 11/05/2012

ONE PLAINVIEW ROAD DATE LET 10/22/2012 DATE WORK BEGAN 11/14/2012

 DATE AWARDED 10/22/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/02/2012 DATE ACCEPTED

PLAIN WI 53577     303-688-7500 DATE NOTICE TO PROCEED 11/05/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,341,098.39 PARTICIPATING $ $ 1.00

AWARD PROJECT AMT: 3,019,666.39 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.00

WORK DAYS

WORK DAYS

85.59%

481,298.32

1.00

1.00

1.00

$

$

$

$

2,859,800.07

0.00

2,859,800.07

0.00

2,859,800.07

-45,295.00

0.00

2,814,505.07

0.00

AMOUNT DUE 2,814,505.07 1.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

96.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 19034-BID    ESTIMATE RUN 06/11/2013

PROJECT: IM0703-389                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:30

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

11,123.05000 11,123.051.000

0.00

0010 *Removal of Tree 5.000

0.000

202-00010  
 

5.000

EACH

333.69000 1,668.455.000

0.00

0015 *Removal of Pipe 40.000

0.000

202-00035  
 

40.000

LF  

33.04000 1,321.6040.000

0.00

0020 *Removal of Delineator 8.000

0.000

202-00090  
 

8.000

EACH

11.01000 88.088.000

0.00

0025 *Removal of Asphalt Mat 7,876.000

0.000

202-00220  
 

7,876.000

SY  

5.00000 39,380.007,876.000

0.00

0030 *Removal of Pavement Marking 4,844.600

0.000

202-00250  
 

4,845.000

SF  

1.98000 9,592.314,844.600

0.00

0035 *Removal of Light Standard 1.000

0.000

202-00700  
 

1.000

EACH

5,208.59000 5,208.591.000

0.00

0040 *Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000

EACH

523.06000 0.000.000

0.00

0045 *Removal of Closed Circuit Television Pole 1.000

0.000

202-00715  
 

1.000

EACH

220.23000 220.231.000

0.00

0050 *Removal of Pull Box 2.000

0.000

202-00827  
 

2.000

EACH

126.65000 253.302.000

0.00

0055 *Removal of Guardrail Type 3 2,670.000

0.000

202-01130  
 

2,670.000

LF  

2.29000 6,114.302,670.000

0.00
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PCN: 19034-BID    ESTIMATE RUN 06/11/2013

PROJECT: IM0703-389                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:30

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0060 *Blading 0.000

0.000

203-01500  
 

20.000

HOUR

139.04000 0.000.000

0.00

0065 *Backhoe 0.000

0.000

203-01510  
 

20.000

HOUR

139.04000 0.000.000

0.00

0070 *Backhoe (Special) 50.000

0.000

203-01520  
 

83.000

EACH

166.85000 8,342.5050.000

0.00

0075 *Dozing 38.000

0.000

203-01550  
 

40.000

HOUR

166.85000 6,340.3038.000

0.00

0080 *Truck (Dump) 20.000

0.000

203-01582  
 

60.000

HOUR

111.23000 2,224.6020.000

0.00

0085 *Combination Loader 0.000

0.000

203-01594  
 

40.000

HOUR

122.35000 0.000.000

0.00

0090 *Potholing 0.000

0.000

203-01597  
 

26.000

HOUR

239.55000 0.000.000

0.00

0095 Laborer 0.000

0.000

203-02330  
 

40.000

HOUR

45.58000 0.000.000

0.00

0105 *Erosion Log (12 Inch) 270.000

0.000

208-00002  
 

500.000

LF  

5.50000 1,485.00270.000

0.00

0110 *Gravel Bag 3,350.000

0.000

208-00034  
 

3,350.000

LF  

6.06000 20,301.003,350.000

0.00

0115 *Check Dam 0.000

0.000

208-00040  
 

0.000

EACH

1,321.42000 0.000.000

0.00
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PCN: 19034-BID    ESTIMATE RUN 06/11/2013

PROJECT: IM0703-389                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:30

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0120 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

825.88000 825.881.000

0.00

0125 *Vehicle Tracking Pad 4.000

0.000

208-00070  
 

4.000

EACH

1,668.46000 6,673.844.000

0.00

0130 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

44.05000 0.000.000

0.00

0135 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

88.09000 0.000.000

0.00

0140 *Sweeping (Sediment Removal) 14.500

0.000

208-00106  
 

40.000

HOUR

121.13000 1,756.3914.500

0.00

0145 Erosion Control Supervisor 36.000

0.000

208-00206  
 

36.000

DAY 

308.71000 11,113.5636.000

0.00

0150 *Reset TV Cameras 1.000

0.000

210-00473  
 

1.000

EACH

858.92000 858.921.000

0.00

0155 *Reset Microwave Vehicle Radar Detector (MVRD) 1.000

0.000

210-00476  
 

1.000

EACH

15,455.09000 15,455.091.000

0.00

0160 *Reset Light Standard 3.000

0.000

210-00750  
 

3.000

EACH

2,769.47000 8,308.413.000

0.00

0165 *Reset Ground Sign 1.000

0.000

210-00810  
 

1.000

EACH

8,369.54000 8,369.541.000

0.00

0170 *Reset Traffic Counter (Permanent) 1.000

0.000

210-00910  
 

1.000

EACH

2,956.67000 2,956.671.000

0.00
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PCN: 19034-BID    ESTIMATE RUN 06/11/2013

PROJECT: IM0703-389                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:30

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0175 *Adjust Structure 1.000

0.000

210-04000  
 

1.000

EACH

1,486.60000 1,486.601.000

0.00

0180 *Modify Inlet 6.000

0.000

210-04020  
 

6.000

EACH

858.92000 5,153.526.000

0.00

0185 *Soil Conditioning 0.000

0.000

212-00032  
 

0.500

ACRE

4,955.31000 0.000.000

0.00

0190 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.500

ACRE

1,651.76000 0.000.000

0.00

0195 *Soil Binder 0.500

0.000

213-00100  
 

0.500

ACRE

1,101.18000 550.590.500

0.00

0200 *Landscape Boulder 180.000

0.000

213-00700  
 

180.000

EACH

27.81000 5,005.80180.000

0.00

0205 *Aggregate Base Course (Class 6) 1,837.970

0.000

304-06000  
 

1,837.970

TON 

15.85000 29,131.821,837.970

0.00

0210 *Hot Mix Asphalt (Patching) (Asphalt) 10.470

0.000

403-00720  
 

10.470

TON 

275.29000 2,882.2910.470

0.00

0215 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 4,155.100

0.000

403-34721  
 

4,155.100

TON 

70.13000 291,397.164,155.100

0.00

0220 *Emulsified Asphalt (Slow-Setting) 478.500

0.000

411-10255  
 

478.500

GAL 

4.46000 2,134.11478.500

0.00

0225 *Geotextile (Erosion Control) (Class 2) 0.000

0.000

420-00103  
 

0.000

SY  

11.01000 0.000.000

0.00
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PCN: 19034-BID    ESTIMATE RUN 06/11/2013

PROJECT: IM0703-389                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:30

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0240 *24 Inch Reinforced Concrete Pipe (Complete In Place) 33.000

0.000

603-01245  
 

37.000

LF  

103.51000 3,415.8333.000

0.00

0245 *36 Inch Reinforced Concrete Pipe (Complete In Place) 56.000

0.000

603-01365  
 

63.000

LF  

126.64000 7,091.8456.000

0.00

0250 *18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

83.000

LF  

70.48000 0.000.000

0.00

0255 *18 Inch Steel End Section 0.000

0.000

603-30018  
 

1.000

EACH

539.58000 0.000.000

0.00

0260 *Inlet Type D (Special) (5 Foot) 1.000

0.000

604-00506  
 

1.000

EACH

4,652.49000 4,652.491.000

0.00

0265 *Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

1.000

EACH

4,872.73000 4,872.731.000

0.00

0270 *Inlet Type D (Special) (10 Foot) 1.000

0.000

604-00511  
 

1.000

EACH

5,505.91000 5,505.911.000

0.00

0275 *Inlet Special 1.000

0.000

604-19000  
 

1.000

EACH

15,141.26000 15,141.261.000

0.00

0280 *Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

1.000

EACH

3,688.96000 3,688.961.000

0.00

0285 *Manhole Special (10 Foot) 1.000

0.000

604-39010  
 

1.000

EACH

5,450.85000 5,450.851.000

0.00

0295 *Guardrail (Special) 1,270.000

0.000

606-00900  
 

1,270.000

LF  

121.03000 153,708.101,270.000

0.00
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PCN: 19034-BID    ESTIMATE RUN 06/11/2013

PROJECT: IM0703-389                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:30

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0300 *Fence Deer 612.000

0.000

607-11350  
 

612.000

LF  

16.99000 10,397.88612.000

0.00

0305 Fence (Temporary) 500.000

0.000

607-11580  
 

500.000

LF  

4.64000 2,320.00500.000

0.00

0310 Curb and Gutter Type 2 (Section II-B) 245.000

0.000

609-21020  
 

245.000

LF  

22.03000 5,397.35245.000

0.00

0315 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

1.000

EACH

115.63000 0.000.000

0.00

0320 *2 Inch Electrical Conduit 750.000

0.000

613-00200  
 

750.000

LF  

16.51000 12,382.50750.000

0.00

0325 *2 Inch Electrical Conduit (Bored) 100.000

0.000

613-00206  
 

100.000

LF  

129.94000 12,994.00100.000

0.00

0330 *2 Inch Electrical Conduit (Plastic) 1,115.000

0.000

613-01200  
 

1,195.000

LF  

15.97000 17,806.551,115.000

0.00

0335 *2 Inch Electrical Conduit (Liquidtight Flexible Metal) 75.000

0.000

613-04200  
 

75.000

LF  

9.91000 743.2575.000

0.00

0340 *Pull Box (24"x36"x24") 1.000

0.000

613-07023  
 

1.000

EACH

1,183.77000 1,183.771.000

0.00

0345 *Pull Box (13"x24"x18") Deep 2.000

0.000

613-07050  
 

2.000

EACH

734.49000 1,468.982.000

0.00

0350 *Pull Box (18"x30"x18") Deep 3.000

0.000

613-07060  
 

3.000

EACH

1,040.61000 3,121.833.000

0.00
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PCN: 19034-BID    ESTIMATE RUN 06/11/2013

PROJECT: IM0703-389                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:30

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0355 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

23,032.32000 23,032.321.000

0.00

0360 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

1.000

EACH

4,922.61000 0.000.000

0.00

0365 *Light Standard Timber (40 Foot) 2.000

0.000

613-33400  
 

2.000

EACH

2,291.56000 4,583.122.000

0.00

0370 *Light Standard Foundation 0.000

0.000

613-40010  
 

1.000

EACH

1,161.82000 0.000.000

0.00

0375 *Secondary Service Pedestal 1.000

0.000

613-50150  
 

1.000

EACH

545.09000 545.091.000

0.00

0380 *Luminaire High Pressure Sodium (400 Watt) 5.000

0.000

613-70400  
 

5.000

EACH

891.96000 4,459.805.000

0.00

0385 *Wireless Device Router 3.000

0.000

614-86102  
 

3.000

EACH

9,498.34000 28,495.023.000

0.00

0390 *Telemetry (Field) 0.000

0.000

614-86105  
 

1.000

EACH

1,486.69000 0.000.000

0.00

0395 *Fiber Optic Termination Panel - 6 Fiber 0.000

0.000

614-87006  
 

1.000

EACH

776.33000 0.000.000

0.00

0400 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

140.000

LF  

2.20000 0.000.000

0.00

0405 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

1.000

EACH

231.24000 0.000.000

0.00
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PCN: 19034-BID    ESTIMATE RUN 06/11/2013

PROJECT: IM0703-389                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:30

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0410 *Optical Transceiver 0.000

0.000

614-87020  
 

2.000

EACH

5,775.70000 0.000.000

0.00

0415 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

1.000

L S 

501.04000 0.000.000

0.00

0420 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

39,758.16000 39,758.161.000

0.00

0425 *Mobilization (without Autopay) 1.000

0.000

626-00100  
 

1.000

L S 

533,719.12000 533,719.121.000

0.00

0430 *Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

22,023.64000 22,023.641.000

0.00

0435 *Pavement Marking Paint 63.000

0.000

627-00001  
 

63.000

GAL 

61.66000 3,884.5863.000

0.00

0440 *Flagging 296.000

0.000

630-00000  
 

296.000

HOUR

19.82000 5,866.72296.000

0.00

0445 *Uniformed Traffic Control 227.250

0.000

630-00003  
 

227.250

HOUR

82.59000 18,768.58227.250

0.00

0450 *Traffic Control Inspection 25.000

0.000

630-00007  
 

25.000

DAY 

192.71000 4,817.7525.000

0.00

0455 *Traffic Control Management 35.000

0.000

630-00012  
 

35.000

DAY 

754.31000 26,400.8535.000

0.00

0460 *Flashing Beacon (Portable) 7.200

0.000

630-80001  
 

8.000

EACH

495.54000 3,567.897.200

0.00
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PCN: 19034-BID    ESTIMATE RUN 06/11/2013

PROJECT: IM0703-389                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:30

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0465 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

4.000

EACH

165.18000 0.000.000

0.00

0470 *Construction Traffic Sign (Panel Size A) 22.500

0.000

630-80341  
 

25.000

EACH

44.05000 991.1322.500

0.00

0475 *Construction Traffic Sign (Panel Size B) 17.100

0.000

630-80342  
 

19.000

EACH

44.05000 753.2617.100

0.00

0480 *Construction Traffic Sign (Panel Size C) 18.900

0.000

630-80343  
 

21.000

EACH

44.05000 832.5518.900

0.00

0485 Portable Message Sign Panel 5.400

0.000

630-80355  
 

6.000

EACH

4,955.31000 26,758.675.400

0.00

0490 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

2.000

EACH

1,431.54000 2,576.771.800

0.00

0495 *Drum Channelizing Device 67.500

0.000

630-80360  
 

75.000

EACH

44.05000 2,973.3867.500

0.00

0500 *Drum Channelizing Device (With Light) (Flashing) 22.500

0.000

630-80363  
 

25.000

EACH

44.05000 991.1322.500

0.00

0505 Concrete Barrier (Temporary) 5,238.900

0.000

630-80370  
 

5,821.000

LF  

13.94000 73,030.275,238.900

0.00

0510 *Traffic Cone 90.000

0.000

630-80380  
 

100.000

EACH

11.01000 990.9090.000

0.00

0515 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.800

0.000

630-85006  
 

2.000

EACH

2,422.60000 4,360.681.800

0.00
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PCN: 19034-BID    ESTIMATE RUN 06/11/2013

PROJECT: IM0703-389                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:30

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0520 Impact Attenuator (Temporary) 0.900

0.000

630-85010  
 

1.000

EACH

10,952.43000 9,857.190.900

0.00

0525 *Mobile Attenuator 43.000

0.000

630-85041  
 

43.000

DAY 

534.08000 22,965.4443.000

0.00

0530 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

230,000.000

F A 

1.00000 0.000.000

0.00

0535 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0536 F/A Enrollment and Reporting and Accuracy 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0537 F/A Safety Compliance Construction 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0538 Added Item (Dollar)/ OCIP Reimbursement 0.000

-46,611.000

900-00006  
 

0.000

DOL 

1.00000 -46,611.00-46,611.000

-46,611.00

0540 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0545 F/A Fuel Cost Adjustment -1,633.710

0.000

700-70016  
 

30,000.000

F A 

1.00000 -1,633.71-1,633.710

0.00

0550 F/A Asphalt Cement Cost Adjustment -9,113.440

0.000

700-70019  
 

50,000.000

F A 

1.00000 -9,113.44-9,113.440

0.00

0555 F/A OJT Colorado Training Program 681.000

88.000

700-70022  
 

960.000

F A 

1.00000 769.00769.000

88.00
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NO.
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QUANTITY/
UNITS
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QTY THIS PERIOD
QTY TO DATE
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PERIOD

16:11:30

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0560 F/A Obtain Power from Xcel Energy 12,683.130

0.000

700-70072  
 

12,683.130

F A 

1.00000 12,683.1312,683.130

0.00

0565 *Unclassified Excavation (Complete In Place) 1,736.000

0.000

203-00010  
 

1,736.000

CY  

18.91000 32,827.761,736.000

0.00

0575 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

9.000

CY  

121.13000 0.000.000

0.00

0590 *Modify Structure 3.000

0.000

210-04025  
 

3.000

EACH

1,706.83000 5,120.493.000

0.00

CAT 1,640,113.82-46,523.002,120,077.41CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0100 *Mechanical Reinforcement of Soil 34.000

0.000

206-00360  
 

34.000

CY  

66.08000 2,246.7234.000

0.00

0230 *Riprap (6 Inch) 0.000

0.000

506-00206  
 

15.000

CY  

83.42000 0.000.000

0.00

0235 *Riprap (12 Inch) 30.000

0.000

506-00212  
 

31.000

CY  

83.42000 2,502.6030.000

0.00

0290 *Geocomposite Drain without Pipe 344.000

0.000

605-83001  
 

344.000

SY  

16.73000 5,755.12344.000

0.00

0570 *Structure Excavation 7,036.000

0.000

206-00000  
 

7,036.000

CY  

18.91000 133,050.767,036.000

0.00

0580 *Structure Backfill (Class 1) 5,545.000

0.000

206-00100  
 

5,545.000

CY  

20.02000 111,010.905,545.000

0.00
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PERIOD
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CAT NO0300 STRUCTURES 

0585 *Structure Backfill (Class 2) 479.000

0.000

206-00200  
 

479.000

CY  

13.35000 6,394.65479.000

0.00

0595 Modify Structure (Special) 1.000

0.000

210-04027  
 

1.000

EACH

6,419.84000 6,419.841.000

0.00

0600 Concrete Class D (Wall) 805.000

0.000

601-03050  
 

805.000

CY  

735.46000 592,045.30805.000

0.00

0605 *Structural Concrete Coating 458.500

786.500

601-40300  
 

1,245.000

SY  

9.42000 11,727.901,245.000

7,408.83

0610 *Reinforcing Steel 103,382.000

0.000

602-00000  
 

103,382.000

LB  

0.98000 101,314.36103,382.000

0.00

0615 *Reinforcing Steel (Epoxy Coated) 5,595.000

0.000

602-00020  
 

5,595.000

LB  

1.34000 7,497.305,595.000

0.00

0616 Temp Brdg Worker Access Bridge 1.000

0.000

621-00500  
 

1.000

L S 

35,393.26000 35,393.261.000

0.00

0620 *Bridge Rail Type 10M 648.000

277.000

606-11030  
 

925.000

LF  

141.21000 130,619.25925.000

39,115.17

CAT 1,145,977.9646,524.001,147,312.68CURRENT AMT0300 $ $ $

CAT NO0400 CE POOL 

0625 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

49,462.12000 49,462.121.000

0.00

0630 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

23,210.30000 23,210.301.000

0.00
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CAT NO0400 CE POOL 

0635 Sanitary Facility 4.000

0.000

620-00020  
 

4.000

EACH

258.97000 1,035.884.000

0.00

CAT 73,708.300.0073,708.30CURRENT AMT0400 $ $ $

$ 2,859,800.081.00$3,341,098.39$CURRENT AMTPROJECT TOTAL


